|Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 3-12-2015 | DAILY WORK ORDER
Branch: Federal g:.\:ﬁi;nf Response mergency and Rapid Response Service

WORK AUTHORIZED:
Continue to pump water on S|te as necessary dependlng on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number:  EP - 86 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 3.12.2015 Time:1700 Date: 3.12.2015 Time: 1700
[PERSONNEL ON-SITE: a1y [ Uses  Unused 'gg‘;‘f”E“T ON- ary USED  Unused
Response Manager- .1 1 _ Pick —up T‘ru; R 3 _ _“3 |
Foreman 1 1 Generator 1 1
“ 0 0 Trash Pumps 2 - 2
Truck Driver/Equip Op | 1 1 PID 1 1
Laborer 3 3 Frac Tank w Liner . 1
Health and Safety Manager 0 0 4,000 PSI Px:za: 1 1
PERSONNEL OFF-SITE | Open Top Roll Off 8 8
Subcontract Manager 1 1 . Vacuum Truck Air Mover - 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 | Skid Steer 1 1
' Vacuum Boxes 26 26
9,000 Ib Overhead Lift 1 K
Storage Trailer 1 1
Myers (Bean) Pump 1 1
Air Compressor 1 1

WORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Worked
with Veolia ES and Republic Services on vacuum box returns. Provided support to TCEQ and CB&I on Lonestar FT
1004 treatment. _

|Republic Services pick up three VB for solidification and two for direct landfilling. One load pick up for Veolia ES.
Three loads from FT 1004 picked up for Lonestar Ecology.

Subcontract Administrator continued to work with JIT Distributing to set up vendor for tote, drum purchase

The crew provided assistance to Lonestar unloading, reloading and relocating materials and equipment. Plugged and
provided a plastic cover over the North Drain. Provided location labels and secure loads for Republic loads. Removed
oil from the South Containment. Pumped water and completed hose repairs. Continued to cut up totes and poly drums.
Transferred materials from totes and drum to vacuum box.

T&D Coordinator worked with Lonestar on disposal options for waste. FT 30335 approved. Continue to work with
\Veolia ES on vacuum box clean outs.

Date: ; =) -
sz a Time: RMC%F S 5D @a:3.12.2o15 Time:1130
e N

|INext OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue to pump water from the rain event. Continue solids removal from Group 22-26. Continue to cut up totes and
drums and place pieces into OT 25337.

Continue_{ Republic pick up of Vacuum Boxes.
Fix door on CES office. Prepare for acid transfer. 0P R
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